

Change Order

No. 16

Date of Issuance: October 26, 2022 Effective Date: October 26, 2022

Project: Arkansas River Levee Reconstruction – Phase 6A	Owner: Pueblo Conservancy District	Owner's Contract No.: 12 008 15
Contract:		Date of Contract: November 18, 2020
Contractor: K. R. Swerdfeger Construction, Inc.		Engineer's Project No.: 12 008 15

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

4" Slope paving around the Union Street abutment adjacent to the Arkansas River Levee Trail.

Attachments (list documents supporting change):

K.R. Swerdfeger, LLC Pricing sheet and Hatton Concrete, LLC cost estimate.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 886,870.00

Increase from previously approved Change Orders No. 1 to No.: 15

\$ 829,547.10

Contract Price prior to this Change Order:

\$ 1,716,417.10

Increase of this Change Order:

\$ 16,330.00

Contract Price incorporating this Change

\$ 1,732,747.10

Original Contract Times: Working Calendar days

Substantial completion (days or date): 02-28-2021

Ready for final payment (days or date): 03-10-2021

Increase from previously approved Change Orders No. 1 to No.: 7

Substantial completion (days): 137 days

Ready for final payment (days): 152 days

Contract Times prior to this Change Order:

Substantial completion (days or date): 10-12-2021

Ready for final payment (days or date): 10-27-2021

Increase of this Change Order:

Substantial completion (days or date): 12-01-2022

Ready for final payment (days or date): 12-15-2022

Contract Times with all approved Change Orders:

Substantial completion (days or date): 12-01-2022

Ready for final payment (days or date): 12-15-2022

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 10/26/2022

Approved by Funding Agency (if applicable):

ACCEPTED:

By: [Signature]
Owner (Authorized Signature)

Date: 11/16/2022

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 10/26/22

Date: _____