
DEBITS - BANK OF THE SAN JUANS - CONSTUCTION DRAW ACCOUNT 

Kidd Engineering ARKANSAS RIVER LEVEE: 

Grant and loan meetings, documents, conference 
calls, ete. July 2-October 16, 2017 675,00 410B 
Levee system enhancement planning meetings 225.00 110B 
Phase 4 final design comments, pre-proposal 
meeting, and proposal evaluations 1,050.00 1108 

Kidd Engineering Subtotal: 1,950.00 4115 

NorthStar Engineering ARKANSAS RIVER LEVEE: 
Task C - Arkansas Levee "As-Constructed” Survey 
and Conditional Evaluation Contract - 110) 
Task B - Design, Permitting, and Regulatory 
Approvals Contract - 110D 
Task E - Construction Support Services, 

Geotechnical Testing, Staking, As-Builts - 110¢ 
Task F - Phase 3 Final Design, Construction 
Documents, Bidding - 110B 
Reimburseable copies, etc. - 110B 
Task G.2Phase 4 Final Design, Construction 
Documents, Bidding 110B 
Tasks G.3, G.4 and G.5 Construction Staking, 
Construction Observations, and Construction 
Testing 3,340.00 110B 
Task H - Prepare Bidding and Construction 
Documents for HARP Diversion Structure 14,540.00 110B 
Reimburseable copies, etc. 18.00 110B 

WILDHORSE CREEK LEVEE: 

Task D - Construction Support Services 4110H 
Reimburseable copies, etc. 410H 

Maintenance Fund Assessment Support - Appraisal 
Phase Hl Services, Property Acquisitions, Artwork 
and Recreational Opportunities, CWC8 Grant and 
Loan Application Support 2,595.06 105A 
Reimburseable copies, etc. 105A 

NorthStar Subtotal 20,493.00 1116 

3rd Quarter work for maintenance fund assessment 
adjustments, Phase 4 contracting, New 

Banner & Bower construction financing RFP's and applications 2,225.00 1117}1108 

SUB-TOTAL OF CONSTRUCTION COSTS -- FUNDS 

TQ BE TRANSFERRED FROM THE LOAN FUNDING 24,668.00 
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