

Certificate of Substantial Completion

Project: ARKANSAS RIVER LEVEE IMPROVEMENTS – PHASE 6A

Owner: PUEBLO CONSERVANCY DISTRICT

Owner's Contract No.: 12 008 13

Contract: Same as project above

Engineer's Project No.: 12 008 13

This [tentative] [definitive] Certificate of Substantial Completion applies to:

All Work under the Contract Documents: The following specified portions of the Work:

October 12, 2021

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion of the Project or portion thereof designated above is hereby declared and is also the date of commencement of applicable warranties required by the Contract Documents, except as stated below.

A [tentative] [definitive] list of items to be completed or corrected is attached hereto. This list may not be all-inclusive, and the failure to include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, utilities, insurance and warranties shall be as provided in the Contract Documents except as amended as follows:

Amended Responsibilities

Not Amended

Owner's Amended Responsibilities:

Contractor's Amended Responsibilities:

EJCDC C-625 Certificate of Substantial Completion

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 1 of 2


The following documents are attached to and made part of this Certificate:

Punch list dated 10-12-2021


This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of Contractor's obligation to complete the Work in accordance with the Contract Documents.


Executed by Engineer

10-18-2021
Date


Accepted by Contractor

10/25/21
Date


Accepted by Owner

10/22/21
Date

ARKANSAS RIVER / CITY OF PUEBLO BRIDGE PROJECT PUNCH LIST

Date: 10-12-2021

Project: JN 1200813

Location: Arkansas River Levee

Client: City of Pueblo and
Pueblo Conservancy District

Prepared By: Jim Prioereschi

Contractor: K.R. Swerdfeger, Inc.
Bridge Brothers, Inc.

I. Items related to the Bridge work

- a. Replace boards that are cracked and/or screws that have snapped or raised up.

II. Items related to the Levee Trail project

- a. Multiple repairs to fencing.
- b. Caps for bike rack bolts
- c. Clean up concrete debris
- d. Grind and caulk cracks (2) between drops 7 and 8
- e. Install additional bench post caps.

III. Items included that are additional requests (not actual punch list items)

- a. Install fence "extension" at shade structures as discussed in the field
- b. Cut structure pad radii back
- c. Install slope protection at bridge