

State of Colorado

THE PUEBLO CONSERVANCY DISTRICT

Proposal for Contract No. 48

_____, 1924.

To the Board of Directors,
The Pueblo Conservancy District,
Pueblo, Colorado.

Pursuant to the Advertisement of your Board, for bids for the construction as designated in said Advertisement and in the specifications and contract drawings of the District, the undersigned bidder herewith proposes to do all work, perform all services, and furnish all materials (unless otherwise definitely provided in the specifications or on the contract drawings) at the unit prices named in the following schedule, within the time, at the progress rate, and in the manner required, all in accordance with the specifications for said work prepared by The Pueblo Conservancy District and the drawings hereinafter designated; and agrees to execute a valid agreement and to furnish a satisfactory bond, such agreement and bond to form integral parts of the Contract consisting of advertisement, agreement, bond, specifications and drawings.

The bidder further agrees that in case of his failure to execute such agreement and furnish necessary bond, within the time fixed in the Advertisement, the check accompanying this proposal, and the money payable thereon, shall be and remain the property of The Pueblo Conservancy District, as liquidated damages for such failure.

The bidder further agrees that, in case the work is awarded to him, he will begin, prosecute and complete the work as required in the Schedule of Progress contained in this proposal; and that in prosecuting the work he will maintain the rate of progress required, as provided in the specifications.

CONTRACT 48, ICE HOUSE

SCHEDULE OF PRICES

Description	Estimated Quantity	Unit	Unit Price
1. Construction of Ice House and Receiving Platform complete, with appurtenant electrical equipment	1	Job	
2. Construction of Elevators, Chutes, and Icing Platforms Complete, with appurtenant electrical equipment	1	Job	
3. Installation of Ice Conveyor	1	Job	
4. Furnishing Ice Conveyor			To be furnished at site.

SCHEDULE OF PROGRESS

Construction to begin September 10, 1924.

All work inside of studding, ceiling, floor, and elevators for one-half of the entire building, also all of the Receiving Platform, to be completed and ready for the storage of ice on December 1, 1924.

Balance of the building to be ready for the storage of ice on December 20, 1924.

All work to be completed February 28, 1925.

LIST OF CONTRACT DRAWINGS

The Contract Drawings to be listed in Article 3 of the Agreement, as forming a part of the contract for this work are as follows:

- 523 Index to Contract Numbers.
 - 763 Drawing 2 of 3, Showing Plan and Details of Ice House.
 - 764 Drawing 1 of 3, Showing Sections of Ice House and Platforms.
 - 767 Drawing 3 of 3, Showing Foundation of Ice House and Plan of Elevator.
- Supplementary and Detail Drawings as may be required.

Bidder's Signature:

Address:

(SEAL)

(SEAL)

(SEAL)

(Seal)

Attest:

Secretary.