
MINUTES OF THE OCTOBER 24, 2018 
REGULAR MEETING 

Directors Present: Barb Bernard, Matt Cordova, Corinne Koehler, Jerry Martin, Bud 
O’Hara, Ron Serna, Paul Willumstad 

Also Present: Administrator Rick Kidd, Attorney Don Banner 

Guests: Kim Kock, NorthStar Engineering 
Jason Levinsen, Keller Williams 
Jim Munch, Pueblo County 1A Liaison 
Shanna Lewis, Colorado Public Radio 
Dillon Thurston, KRS Project Manager 
Bob Neumeister, KRS Estimator 

The regular meeting of the Pueblo Conservancy District was called to order by Vice President 
Koehler at 10:00 am. A quorum was present. 

Minutes: 
The minutes of the September 26 regular meeting were reviewed. Bernard moved to approve 
the minutes and Serna seconded. Motion passed. 

Public Forum: 
None 

Treasurer’s Report: ; 
Accountant’s Compilation Report — Bernard reported that she has been communicating with 
Larry Daveline for additions to the information provided in the monthly reports. The 
September report is in the same format as prior reports, however, she is to meet with Larry 
Daveline and Alexandria Romero within a couple of weeks. Bernard moved to receive and 
file the report and Willumstad seconded. The motion passed. 

Bills — Kidd explained that the check to Tonio LeFebre was only in the amount of the $1200 
actually received to date. Serna had requested that Pueblo Parks and Recreation also 
contribute $500 and believed that they would do it. But in a separate meeting, Steven Meier 
told Kidd that he felt like this was double dipping because the City already contributed $500. 
Bernard moved to pay the bills including the full $1700 that LeFrebre was expecting. Serna is 
to continue working with the City to secure the other $500. The motion passed. 

The following bills were posted for review and approval: 

BSJ Operations and Maintenance Account: 
$ 450.00 MBD&G, Monthly Accountant fees 
$ 500.00 Banner and Bower, Attorney fees 
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$ 9,875.00 Banner and Bower, 3“ Quarter Legal Fees 
$ 1,700.00 Kidd Engineering, Administrator/Engineer fees 
$ 232.50 Kidd Engineering, County Lake Runyon meetings 
$ 178.62 Kidd Engineering, Boarding up 1912 W. 16" Street 
$ 200.00 Bernard, Director's Fee 
$ 200.00 Cordova, Director’s Fee 
$ 200.00 Koehler, Director's Fee 
$ 200.00 Maroney, Director’s Fee 
$ 200.00 Martin, Director’s Fees 
$ 200.00 O'Hara, Director's Fee 
$ 200.00 Phillips, Director’s Fee 
$ 200.00 Serna, Director's Fee 
$ 200.00 Wilumstad, Director’s Fee 
$ 900.00 Spaccamonti Excavating, Mowing weeds at the 16" Street properties 
$ 5,573.84 Garren, Ross and DeNardo, 2017 Audit Report 

BSJ Construction Draw Account: 
$ 852.58 Kidd Engineering, Phase 5 Construction and planning meetings, 

CWCB loan meetings, etc. September 22 through October 19, 2018 
$ 5,702.00 NorthStar Engineering, Phase 5 construction documents and 

construction pricing RFP, and reimbursable expenses 
$ 6,697.00 NorthStar Engineering, Maintenance Fund Assessment support, 

Consultations, CWCB loan documents, FEMA requirements, etc. 
$ 2,907.50 David Lytle, BSJ Bonds and CWCB loan consultation 
$ 7,762.84 Garren Ross and DeNardo, BSJ Bonds and C'WCB loan consultation 
$ 23.66 The Pueblo Chieftain, Phase 4 ASI final payment advertisement 

President’s Report — 
None. 

Administrator’s Report — 
Kidd reported that, due to the number of rooms and the various layers of flooring and wall 
covering, All-Phase Environmental expended their sample budget on just the house at 1912 
16" Street. Their original proposal was based upon assessor information on the units, not an 
interior site evaluation. They requested approval to expend up to an additional $2,000 for the 
required samples and technician time required for the other two structures. Kidd said that he 
told them to proceed so that we could have a final report to provide to the demolition 
contractor. Kidd said that the received a quote of $38,000, from Dirt and Demo, to demolish 
the structures and backfill the foundations. On a site inspection, Kidd saw that the 1912 W 
16" house had been broken in to. That is why there was a billing for boarding up the back 
door. Kidd requested Spaccamonti Excavating to do the annual mowing of grass and weeds 
on the Lake Runyon area levee and to clean the trash rack. Kidd was contacted by and met 
with Mark Wood, with Pacific Western Technologies. They are the firm doing the surface 
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soils testing for the EPA in connection with the Colorado Smelter Superfund site, in their 
efforts to determine the extent of environmental contamination. They need permission for 
access to District property for five locations. Two proposed sites are on the south side of the 
River off of Moffet Street, one at the southwest intersection at the Santa Fe Avenue bridge, 
one on the bluff area west of 1-25 and north of the railroad, and another in the Arkansas River 
channel south of the Santa Fe railroad bridge. Cordova moved for Kidd to be authorized to 
sign the documents granting them permission to access. The motion passed. 

Fountain Creek Committees - 
Maroney was not present and O’ Hara said that he had not attended their last meeting and 
could not offer a report. 

Recreation Committee — 
Kock said that he is meeting with the City on Thursday to discuss the master plan, interface 
with the future levee work, and what may be able to be done now to accommodate future 
recreation improvements work, without costing the District any additional monies. 

18" Street Bridge Painting — 
Serna reported that Tonio is finished the mural yesterday and the City is putting up a sign 
indicating that they and the County are contributors to the project. It is ready to have the anti- 
graffiti sealant applied. 

Bernard asked about having a logo developed for the Pueblo Conservancy District. After 
discussions it was decided that Bernard would solicit the CSU-Pueblo marketing department, 
tattoo artists, etc. for interest in designing a logo. 

Phase 5 — 
Kock reported that the Corps of Engineers permit has been renewed for three years. The State 
Historic Preservation Office review expires in December 2019. NorthStar is working to get 
this extended also. Kock, Banner and Kidd have been working with the CWCB for the draw 
request for the work completed to date and formatting for future draw requests. The 
documentation and details for the initial draw request should be completed within a couple of 
weeks. 

Robert Jagger, Senior Assistant City Attorney, sent a pre~CORA request for information 
relative to the Wildhorse Creek Levee work and floodplain development. NorthStar said that 
they had not previously received a request. They do have some of the information requested 
and will provide what he has for Banner to forward to the City. 

Old Business 
County Acquisition of Certain Lake Runyon Property — Kidd reported that he had met 
with the County’s surveyor and reviewed the mapping to date. An exhibit was passed out. 
Kidd since learned that the County is looking at acquiring additional lands on the west side of 
Thomas Phelps Creek. They discussed the need for the District to maintain ownership of the 
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Creek with sufficient access for maintenance of it. Jim Munch told Kidd that he thought this 
could be addressed with a flowage and maintenance easement. Kidd said that his other 
concern is with the proposed intrusion into Lake Runyon. He said that the proposed trail 
would need to be of sufficient width and integrity to allow for maintenance work and 
equipment to pass over it. Banner said that the District’s lease with the Colorado Division of 
Parks and Wildlife needs to be reviewed for any conflicts between the lease and what the 
County is proposing. A subcommittee of Willumstad, Martin, and Banner was set to review 
the County proposals. Willumstad is to chair this committee. 

Excess Properties — Jason Levinson reported on his latest work concerning grouping of 
properties and potential values. He said that several of the properties in the Grove and 
Downtown areas are small pieces next to the Levee, on steep slopes, or around Lake Runyon. 
Bernard moved to have Levinson proceed with contacting property owners adjacent to these 
parcels of marginal value, with Martin and Kidd reviewing these parcels prior to Levinson 
making contacts. O’Hara seconded and the motion passed. 

New Business: 
Phase 5 Construction Contract- 
Kock said that the contract had been formatted as Phase 5 and Phase SA. As directed by the 
Board, NorthStar offered ASI an opportunity to adjust pricing and to request pricing from KR 
Swerdfeger (KRS). ASI made only a minor downward adjustment with the KRS cost 
proposal coming in significantly lower. Phase 5A is for grouting behind the existing concrete 
face below the water surface through the kayak course area. This concept has been evaluated 
for embankment stability by CTL Thompson. They believe that the embankment will be 
stable, and it will result in a significant savings versus having to dewater the ponds and 
replace the entire face. It will also give a clean Phase 6 because the contractor will not have 
to get down into the River. The KRS cost proposal for Phase 5A is $421,902.25. The Phase 
5 construction is to replace the concrete face similar to the prior phases. The construction 
area will be from the end of Phase 4 progressing down river to the tie-in with the Corps of 
Engineers’ levee reach at Lake Runyon. It will go under the railroad bridge, I-25, and Santa 
Fe Avenue. The concrete will be maintained at the current top height under these three 
bridges. The KRS cost proposal for Phase 5 is $3.99M, whereas the engineer’s estimate was 
$3.2M. Kock said that he and Kidd have reviewed the project and that if the maintenance trail 
portions were taken out for right now it drops to $3,172,930. This would fit within the 
funding available, with a reserve held for Phase 6 construction. The construction costs for 
Phases 1-4 totaled $14.4M, and the engineering fees are currently at $0.8M for a total to date 
construction related costing of $15.2M. The NorthStar Preliminary Report (prior to 
construction) was $0.6M. 

The initial draw from the $17.17M CWCB loan is approximately $15.8M and the payoff of 
the bonds at the Bank of the San Juans (BSJ) is $14.3M. This means that $1.5M will be going 
back into the District’s reserves for funds advanced to support the FEMA certification and 
construction project. The proposed Phase 5 and 5A contracts total to $3.6M for construction 
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and $0.26 for design and construction management, for a total obligation to date of $19.7M 
(14.3+1.54+3.6=19.4), The Phase 6 construction costs are estimated at $3.0M plus $0.25M for 
engineering. This brings the estimated total to $22.95M, but $0.6M of this was prior to the 
design and construction work. Therefore the design and construction work is $22.35M, which 
is approximately 1.6 percent over the early engineer’s estimate of $22M for the project. Kock 
and Kidd have discussed this and looked at the $17M available from CWCB, the $5M 
available from BSJ, the $1.5M currently paid back to reserves, plus maintenance fund 
assessment receipts in excess of the loan payments and believe that funding through Phase 6 
should be adequate, with a high likelihood of funding being available for the maintenance 
access trail. Bernard moved to approve the Phase 5 contract to KRS at a value of $3,172,930. 
Serna seconded and the motion passed, O’Hara moved to approve the Phase 5A contract to 
KRS at a value of $421,902.25. Cordova seconded and the motion passed. Bernard moved to 
approve a proposed Phase SB contract to KRS for construction of the trail segments at a value 
of $820,000 contingent upon funding being available with an appropriate extension of the 
completion date. Martin seconded and the motion passed. 

2019 Budget- 
Kidd presented a proposed budget for 2019. No changes were recommended. Kidd is to 
advertise for the budget hearing and approval to be held at the November 28, 2008 regular 
meeting. 

2018 Maintenance Fund Assessment to be collected in 2019- 
Bamer requested approval of a resolution directing the Pueblo County Treasurer to collect the 
maintenance fund assessment based upon a schedule of actual property and State assessed 
values. Willumstad so moved and Martin seconded. Motion passed. 

Other Business — 
Nominating Committee — Kochler called for a nominating committee to offer a slate of 
officers for the annual election. The nominating committee for last year was Bernard, Serna, 
and O’Hara. They agreed to serve again this year. 

Levee Murals — Serna reported that he has an artist to paint on the school logos across from 
Dutch Clark Stadium. So far, only East High has paid so their logo will be the first up. The 
other high schools, including District 70 and Dolores Huerta Preparatory High School have 
made a verbal commitment. 

There being no other business to come before the Board the meeting was adjourned at 12:06 
pm. The next regular meeting will be on November 28, 2018, at 10:00 am. 

APPROVED: 

Donna Phillips, President Bud O’ Hara, Secretary 
1794 


