
RECORD OF PROCEEDINGS 

ee O'Brien Prig. & Stat. GOTT 

MINUTES OF THE BOARD OF DIRECTORS SPECIAL MEETING 
OF THE PUEBLO CONSERVANCY DISTRICT 

JUNE 3, 1983 

The Board of Directors met for a special meeting at 8:00 A.M. on the 
above date at the office of the District, 111 E. 5th Street. 

The following were present: 

DIRECTORS: K. Farley, P. Kelly, G. Sandstrom 

ENGINEER R. Koester 

ATTORNEY : L. Ward 

OTHERS M. Koester, Engineer 

The Board considered the proposals of Mountain Air for Change Orders to 
get construction of Type 3 Read out of water. Mountain Air proposed a 
90° angle concrete as alternate A (with facing) and a Twin Tee plan, 
with (or without} facing. 

It was moved by Sandstrom and unanimously approved, to issue a Change 
Order on Alternate B of Mountain Air proposal, which substitutes a 
Twin Tee plan for the Type II] construction. There will be no facing 
and the amount of the Change Order will add $169,652., plus not to exceed 
$8000. for Railroad Fees, and credit of $127,131. for Bid Item 4 so that 
the net amount of Change Order is approximately $50,521. 

The Board authorized Engineer Koester to use people of the Community 
Services Sentences on levee maintenance work, and the expense of $500. 
for tools and equipment needed for this effort. 

The Board authorized Engineer Koester to start planning of the Runyon 
Bridge and Crossing, te look for a water and structural consultant to 
implement design of boat chutes, etc. and start plans for construction. 

There being no further business, the meeting adjourned at 8:45 A.M. 
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